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Objectives and Milestones

Year 1
— Jan- | Apr- | Jul- | Oct-
Objectives Mar | Jun | Sep | Dec
Project kickoff, account setup at State of Alaska, and staff hiring X
Establish data agreements for infrastructure file datasets X
Provide initial assessment at pilot sites (Locations: TBA) X

The project was approved on March 21, 2019, giving very limited time to perform work tasks during this
guarter, so no objectives were reached during this report period. Administrative staff initiated the
creation of State of Alaska project accounts. The project manager initiated paperwork necessary for
hiring a Geologist |, so as to hire an individual for the position as quickly as possible.

Budget Summary

No changes. On track.



